



ADDENDUM NO. 2
March 4, 2021
224126

RE: CITY OF BARRE, VERMONT
BIOSOLIDS IMPROVEMENTS PROJECT

FROM: DuBOIS & KING, INC.
P.O. Box 339
Randolph, Vermont 05060
(802) 728-3376

TO: Prospective Bidders

This Addendum forms part of the Contract Documents and modifies the original Bidding Documents issued by the City of Barre, for the Barre Biosolids Improvements project dated February 3, 2021. **Acknowledge receipt of this Addendum in the space provided on Page 1 of the Bid Form. Failure to do so will subject the Bidder to disqualification.**

I. Construction Schedule/Contact Duration Clarification

Some concern has been expressed with the 266-day contract duration that is identified in the contract documents, due to uncertainties associated with equipment lead times (fabrication and delivery). In an effort to address these uncertainties, the Owner intends to execute the Owner/Contractor Agreement at the Pre-Construction Meeting (to be scheduled as soon as reasonably possible following the bid opening), but postpone issuing the Notice to Proceed for up to 60-days thereafter. This will provide the selected contractor with the contractual information necessary to initiate the shop drawing and equipment ordering phase of the project, but the actual contract period would not start for up to 2-months following the execution of the Agreement.

This document constitutes Addendum 2 for this project.