



ADDENDUM NO. 2

July 14, 2021

925014

**RE: TOWN OF JERICHO, VERMONT
JERICHO EWP 5038-007
DRY LAID STONE MASONRY WALL RESCONSTRUCTION**

**FROM: DDK ENGINEERING-JV
28 North Main Street
Randolph, Vermont 05060
(802) 728-3376**

TO: Prospective Bidders

This Addendum forms part of the Contract Documents and modifies the original Bidding Documents issued by the Town of Jericho for the Jericho EWP 5038-007 Dry Laid Stone Masonry Wall Reconstruction project dated June 17, 2021.
Acknowledge receipt of this Addendum in the space provided on Page 2 of the Bid Form. Failure to do so will subject the Bidder to disqualification.

I. Contract Documents (Specification) Changes

REVISION to the Invitation to Bid. The Contract Completion Date is revised from “The Contract shall be completed on or before October 10, 2021.” to “The Contract shall be completed within 70 consecutive days of commencing work and on or before December 10, 2021.”

REVISION to the Bid Form. The Bid Form is revised from “Bidder hereby agrees to commence Work under this contract on the date of issuance of the Notice to Proceed and that the Final Completion date for this contract is October 10, 2021.” to “Bidder hereby agrees to commence Work under this contract on the date of issuance of the Notice to Proceed and that the Final Completion date for this contract is within 70 consecutive days of commencing work and on or before December 10, 2021.”

This document constitutes Addendum 2 for this project.

